
MINUTES 

WATERFORD SCHOOL BUILDING COMMITTEE 

REGULAR MEETING, TUESDAY, OCTOBER 18, 2011 

 

PRESENT: Kim Alfultis, Robert Brule, Jr., (6:40 p.m.)Tom Dembek, John   

  Koning, Jody  Nazarchyk, James Norton, Alan Wilensky 

 

STAFF: Jerome R. Belair, Superintendent of Schools, Donald Macrino,   

  Principal, Waterford High School, James Miner, III, Director of  

  Buildings and Grounds; Terri Young, Recording Secretary 

 

A tour of the construction progress at the Waterford High School Project 

commenced at 5:30 p.m.  Those attending the tour: Kimberly Alfultis, Bill Ayles, 

Jerry Belair, Ken Biega, Tom Dembek,  Jayne Keedle, John Koning, Gus Kotait, 

Donald Macrino, Kathleen McCarty,  James Miner, III, Jody Nazarchyk, James 

Norton, Tom Wagner, Alan Wilensky, and Terri Young.  

 

The tour started on the North side of the new addition.  Mr. Kotait showed the 

concrete slabs that had been poured on the ground level, the masonry that has been 

done, and the hollow metal frames that are already in place.  The concrete slabs on 

the upper levels have not been poured yet.  He indicated where the main entrance 

and the Administration Offices will be located.  The tour proceeded past the two 

stair towers.  Mr. Kotait indicated where the CAD Lab would be located and the 

area where the Cafeteria and Kitchen would be located.  The columns that will 

support the bridge that will connect the two buildings were in place.  The next area 

on the tour was the multipurpose athletic field and the new artificial turf that has 

the stripes painted on it for all the sports.  The field lights are not installed yet, but 

will be installed near the bleachers.  The tour proceeded into the building where the 

new lockers have been installed.   The Fieldhouse and the Laundry Room have been 

painted.  The concrete repairs that had been done in the Mechanical Room were 

almost invisible.   The pool was being filled with water while the last minute repairs 

were being done.  The Tour ended at 6:15 p.m. 

 

  II..    EESSTTAABBLLIISSHHMMEENNTT  OOFF  QQUUOORRUUMM  AANNDD  CCAALLLL  TTOO  OORRDDEERR  

      

 Chairman, Alan Wilensky, established a quorum and called the meeting to order 

at 6:20 p.m.  There were comments being made regarding the tour. 

 

Mrs. Nazarchyk asked about the Dance Room.  Mr. Wilensky and Mr. Miner said that the 

room was being repurposed. 

 

Mrs. Alfultis stated that she was told that the diving board at the pool was coming undone 

at the base.  Mr. Miner said he needed to document that statement so it could be fixed. 
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II. RECOGNITION OF VISITORS/PUBLIC COMMENT 

 

 William Ayles, JCJ Architecture; Kenneth Biega, O & G Industries; Jayne 

Keedle, Patch.Com; Gus Kotait, O & G Industries;  Kathleen McCarty, Board of 

Education; Tom Wagner, Town Planner 

 

III. CORRESPONDENCE/INFORMATIONAL ITEMS 

 

 1.  FFYY  CCaappiittaall  PPrroojjeeccttss  CCoommmmiittmmeennttss  ddaatteedd  SSeepptteemmbbeerr  2222,,  22001111  ffrroomm  RRuuddiiee  

BBeeeerrss,,  DDiirreeccttoorr  ooff  FFiinnaannccee  

  

  

IV. SUPERINTENDENT’S REPORT 

 

Mr. Belair reported that he had great news regarding the Sitework at the High School.  He 

said that Maureen Fitzgerald, Environmental Planner, sent an e-mail regarding the 

Determination of Permit Compliance for the High School Construction stating that all 

corrective actions have been successfully completed.  Mr. Belair said it was a team effort, 

and we are back on track. 

 

Mr. Belair said he has four bills to add to this Bill List. 

 

Mr. Belair said that regarding the Oswegatchie School Project, there has been a request 

for additional security for the playground near the Kindergarten area. To be in 

compliance with the fire codes, two panic bar devices must be added to the gates in the 

Playground at a cost not to exceed $4,000.00. 

 

Mr. Belair also reported that there was a meeting of the Monthly Advisory Group.  One 

of the items on the Agenda was to determine if the Thanksgiving Day football game 

would be held here in Waterford.  Dan Steward, First Selectman; O & G personnel; JCJ 

Architecture personnel; Peter Schlink, the Fire Marshall; Tom Wagner, Town Planner; 

Jay Miner, and others attended that meeting.  The Police Chief met with Mr. Belair 

during the week. It was the consensus of those in attendance that although the field may 

be ready, there were many safety and communication issues that could potentially cause 

serious safety problems. The parking problems, the security problems, and the 

questionable communications could all present problems for perhaps a very large 

attendance. There would not be a public address system in place. Although everyone is 

disappointed, they felt there was no benefit in rushing and not being prepared if there was 

a major emergency that occurred, and we were unable to handle an emergency. The game 

will be held in East Lyme.  The school administration is exploring having Seniors have 

an opportunity to participate in an event at a later time on the new field.  Mr. Belair said 

that we need to do it right, we will do it well, and we are not prepared on an active 

construction site to handle such an event. 
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V. CONSENT AGENDA 

 WATERFORD HIGH SCHOOL CHANGE ORDERS: 

PPooooll  &&  FFiieellddhhoouussee  iitteemmss  ((aarreeaa  ccuurrrreennttllyy  uunnddeerr  rreennoovvaattiioonn)) 
11..  RRFFII  222211  AAddddeedd  112255  SSFF  ooff  ddrryywwaallll  ssooffffiittss  aanndd  ttaappppiinngg  ttoo  ccoovveerr  MMeecchh  PPiippiinngg  iinn  

RRaammpp  AA110099  &&  LLoobbbbyy  AA110055..  CCoonnnn  AAccoouussttiiccss  PPrrooppoossaallss  ##  1122,,  1133  &&  1166  iinn  tthhee  

ttoottaall  aammoouunntt  ooff  $$11,,777722..0000  

22..  DDuuccccii  EEWWOO  1133  ffoorr  ssuuppppllyy  aanndd  iinnssttaallll  ooff  ffoouurr  aaddddiittiioonnaall  dduucctt  ssmmookkee  ddeetteeccttoorrss,,  

rreemmoottee  iinnddiiccaattoorrss,,  ccoonnffiigguurraattiioonn,,  pprrooggrraammmmiinngg  aanndd  tteessttiinngg  iinn  tthhee  ffiieellddhhoouussee  

dduucctt  wwoorrkk  iinn  tthhee  aammoouunntt  ooff  44,,884466..0000  

33..  HHHHSS  CCOOPP  ddaatteess  99//1166//1111  ffoorr  TT&&MM  rreemmoovvaall  ooff  eexxiissttiinngg  dduucctt  iinn  ccoorrrriiddoorr  AA110022  

nnoott  sshhoowwnn  oonn  tthhee  ddeemmoolliittiioonn  ddrraawwiinnggss  iinn  tthhee  aammoouunntt  ooff  $$660066..1144  

44..  RRFFII  222277  aanndd  DDuuccccii  QQuuoottee  ##  3311  ttoo  pprroovviiddee  ppoowweerr  ttoo  tthhrreeee  CCaabbiinneett  uunniitt  hheeaatteerrss  

llooccaatteedd  iinn  tthhee  lloowweerr  ppooooll  ssoouutthh  ssttaaiirr  ((22))  aanndd  iinn  EExxtteerriioorr  MMeenn’’ss  rroooomm  ((11))  tthhaatt  

aarree  nnoott  sshhoowwnn  oonn  tthhee  eelleeccttrriiccaall  ddrraawwiinnggss  iinn  tthhee  aammoouunntt  ooff  $$22,,008877..0000  

55..  DDuuccccii  PPrrooppoossaall  ##  3300  ffoorr  aaddddiittiioonnaall  tteenn  ((1100))  FFiirree  RRaatteedd  AAcccceessss  ddoooorrss  iinn  PPaarrtt  AA  

aabbuussee  rreessiissttaanntt  ccoorrrriiddoorr  GGyyppssuumm  CCeeiilliinngg  iinn  tthhee  aammoouunntt  ooff  $$11,,773333..0000    $$773300..0000  

66..  HHHHSS  PPrrooppoossaall  ddaatteedd  99//11//1111  ffoorr  aaddddiittiioonnaall  ssiixx  ((66))  AAcccceessss  PPaanneellss  iinn  PPaarrtt  AA  

aabbuussee  rreessiissttaanntt  CCoorrrriiddoorr  CCeeiilliinngg  iinn  tthhee  aammoouunntt  ooff  $$773344..  

77..  PPeerr  SSKKAA--SS66  &&  SSKKAA--SS77::  AAdddd  aa  DDiiaaggoonnaall  BBrraaccee  iinnssiiddee  tthhee  wwaallll  iinn  oorrddeerr  ttoo  ccuutt  

tthhee  eexxiissttiinngg  bbrraaccee  tthhaatt  wwaass  aatt  tthhee  nneeww  ddoooorr  llooccaattiioonn..  WWoorrkk  ccoommpplleetteedd  oonn  TT&&MM  

iinn  tthhee  aammoouunntt  ooff  $$11,,997733..0000  

88..  TT&&MM  wwoorrkk  ffoorr  aaddddiittiioonnaall  sshheeeettrroocckk  cceeiilliinngg  ddeemmoo  nnoott  sshhoowwnn  oonn  ddeemmoo  

ddrraawwiinnggss..  TTeelleevvii  IInnvvooiiccee  11770099  iinn  tthhee  aammoouunntt  ooff  $$11,,779944..0000  

99..  TT&&MM  wwoorrkk  ffoorr  aaddddiittiioonnaall  CCoonnccrreettee  BBlloocckk  wwaallll  ddeemmoolliittiioonn  nnoott  sshhoowwnn  oonn  tthhee  

ddeemmoo  ddrraawwiinnggss..  TTeelleevvii  IInnvvooiiccee  ##  11771122  iinn  tthhee  aammoouunntt  ooff  $$11,,334455..0000  

1100..  TT&&MM  wwoorrkk  ffoorr  AAddddiittiioonnaall  DDeemmoolliittiioonn  ttoo  rreemmoovvee  sshheeeettrroocckk  cceeiilliinnggss,,  ssooffffiittss  

aanndd  wwoooodd  fflloooorr  iinn  tthhee  DDaannccee  rroooomm..  TTeelleevvii  IInnvvooiiccee  ##  11771133  iinn  tthhee  aammoouunntt  ooff  

$$88,,666677..0000  

1111..  RRFFII  6633::  HHHHSS  PPrrooppoossaall  ddaatteedd  99//1199//1111  ttoo  pprroovviiddee  aann  aaddddiittiioonnaall  ccoonnddeennsseerr  iinn  

oorrddeerr  ttoo  sseeppaarraatteellyy  ccoonnttrrooll  tthhee  tteemmppeerraattuurree  iinn  tthhee  ddaattaa  rroooomm  aanndd  tthhee  eelleevvaattoorr  

rroooomm  iinn  tthhee  aammoouunntt  ooff  $$11,,882200..4411..  QQuuoottee  eexxcclluuddeess  aaddddiittiioonnaall  ccoosstt  ffoorr  rrooooffiinngg  

dduuee  ttoo  aaddddeedd  ccuurrbb  aanndd  eelleeccttrriiccaall  wwiirriinngg..  

1122..  MMaannaaffoorrtt  BBrrootthheerrss,,  IInncc..  IInnvvooiiccee  1111000066--22  ffoorr  aaddddiittiioonnaall  44XX88XX22  aanndd  88XX88XX22  

ffoooottiinnggss  aanndd  3322””XX3322””XX1133””  ppiieerr  aatt  WWeesstt  CCaannooppyy  ppeerr  RRFFII  2288  iinn  tthhee  aammoouunntt  ooff  

$$22,,661199..5511..  

  

NNeeww  BBuuiillddiinngg  AAddddiittiioonn  IItteemmss::  

1133..  AASSII    ##1100RR  &&  DDuuccccii  pprrooppoossaall  3333  iinn  tthhee  aammoouunntt  ooff  $$770066..0000  ffoorr  aaddddiinngg    oonnee  

ttyyppee  TT  ffiixxttuurree  aanndd  sswwiittcchh  ttoo  rroooomm  MMeecchh  HH118800  

1144..  CChhaannggee  EElleeccttrriiccaall  fflloooorr  BBooxxeess  ffrroomm  tthhee  ssppeecciiffiieedd  ggaanngg  bbooxx    ttyyppee  ttoo  PPookkee  TThhrruu  

ttyyppee  ffoorr  ffiirree  rraattiinngg  aatt  nnoo  aaddddiittiioonnaall  ccoosstt  ttoo  tthhee  TToowwnn  ooff  WWaatteerrffoorrdd..  CCrreeddiitt  ffrroomm  

SShheeppaarrdd  SStteeeell  ffoorr  eelliimmiinnaattiinngg  2255  ffrraammeess::  ((1122,,227700..0000))..  AAdddd  ffrroomm  DDuuccccii  

EElleeccttrriiccaall  ffoorr  ssuuppppllyy  aanndd  iinnssttaallll  ooff  2255  ppookkee  tthhrruu  ddeevviicceess  aanndd  SSlleeeevveess  iinn  lliieeuu  ooff  

fflloooorr  bbooxxeess::  $$1122,,227700..0000..  
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MMrr..  WWiilleennsskkyy  nnootteedd  tthhaatt  NNuummbbeerrss  22,,  33,,  44,,  77,,  88,,  99,,  aanndd  1122  wweerree  ddeessiiggnn  iissssuueess..    TThhee  ootthheerr  

nnuummbbeerrss  wweerree  oowwnneerr  iinniittiiaatteedd..    AAllssoo,,  nnuummbbeerr  55  wwaass  ddrrooppppeedd  ddoowwnn  bbyy  $$11,,000000..0000  bbeeccaauussee  

wwee  ddoo  nnoott  nneeeedd  ttoo  uussee  ffiirree  ddoooorrss..    NNuummbbeerr  1144  iiss  aa  nnoo  cchhaarrggee..  

  

    MMOOTTIIOONN  ##11::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    

          aapppprroovveess  NNuummbbeerrss  11  tthhrroouugghh  1144  oonn  tthhee  CCoonnsseenntt    

          AAggeennddaa,,  PPooooll  aanndd  FFiieellddhhoouussee  IItteemmss  ccuurrrreennttllyy    

          uunnddeerr  rreennoovvaattiioonn,,  aass  pprreesseenntteedd..  

          NNaazzaarrcchhyykk,,  AAllffuullttiiss  ––  UUnnaanniimmoouuss  

  

FFiieelldd  IItteemmss::  

1155..  PPuurrcchhaassee  ((22))  uusseedd  MMaaggnnuumm  LLiigghhtt  PPllaannttss  ((MMooddeell  22000099  &&  22001111))  ffrroomm  

SSeeccoonnddiinnoo//UUnniitteedd  RReennttaall  iinn  tthhee  aammoouunntt  ooff  $$1177,,554488..0000  oorr  ttwwoo  nneeww  uunniittss  iinn  tthhee  

aammoouunntt  ooff  $$1199,,553311..0000..  TToo  bbee  uusseedd  ttoo  lliigghhtt  eevveenntt//ssttaaffff  ppaarrkkiinngg  dduurriinngg  

ccoonnssttrruuccttiioonn..  CCoommppaarree  ttoo  yyeeaarrllyy  rreennttaall  ooff  $$1155,,336600..0000  ffoorr  ttwwoo  uunniittss..  UUnniittss  wwiillll  

bbee  rreeqquuiirreedd  oonn  ssiittee  dduurriinngg  ccoonnssttrruuccttiioonn  ffoorr  aatt  lleeaasstt  oonnee  yyeeaarr..  

  

  

DDiissccuussssiioonn  rreeggaarrddiinngg  NNuummbbeerr  1155  rreessuulltteedd  iinn  tthhee  aaggrreeeemmeenntt  ttoo  ppuurrcchhaassee  ttwwoo  nneeww  uunniittss  iinn  

tthhee  aammoouunntt  ooff  $$1199,,553311..0000  bbeeccaauussee  iitt  iiss  aaggaaiinnsstt  BBooaarrdd  ooff  EEdduuccaattiioonn  PPoolliiccyy  ttoo  ppuurrcchhaassee  

uusseedd  iitteemmss..    MMrrss..  MMccCCaarrttyy  ccoonnffiirrmmeedd  tthhaatt  tthhiiss  ppoolliiccyy  hhaass  bbeeeenn  iinn  eeffffeecctt  ffoorr  ssoommee  ttiimmee..  

MMrr..  MMiinneerr  ssaaiidd  tthhaatt  tthhee  uunniittss  aarree  ppoorrttaabbllee,,  ttrraaiilleerr--mmoouunntteedd,,  aanndd  aarree  nneecceessssaarryy  bbeeccaauussee  

tthheeyy  wwiillll  bbee  nneeeeddeedd  ffoorr  aatt  lleeaasstt  ttwwoo  aanndd  aa  hhaallff  yyeeaarrss..  

  

    MMOOTTIIOONN  ##22::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    

          aapppprroovveess  tthhee  ppuurrcchhaassee  ooff  ttwwoo  nneeww  uunniittss  ffrroomm    

          SSeeccoonnddiinnoo  iinn  tthhee  aammoouunntt  ooff  $$1199,,553311..0000  ttoo  bbee  uusseedd  

          ttoo  lliigghhtt  eevveenntt//ssttaaffff  ppaarrkkiinngg  dduurriinngg  ccoonnssttrruuccttiioonn..  

          NNaazzaarrcchhyykk,,  AAllffuullttiiss  ––  UUnnaanniimmoouuss  

  

1166..  AAuuggeerr  ffoorr  MMuussccoo  LLiigghhtt  BBaasseess..  

aa..  BBuuffffaalloo  DDrriilllliinngg::  LLuummpp  SSuumm  PPrriiccee  ttoo  aauuggeerr  ffoouurr  ((44))  hhoolleess  ffoorr  tthhee  ffoooottbbaallll  

ffiieelldd  lliigghhttss  ::  $$1166,,222255//DDaayy  ffoorr  ttwwoo  ddaayyss  ooff  DDrriilllliinngg  aanndd  MMoobb  &&  DDeemmoobb..  

AAddddiittiioonnaall  iiss  bbiilllleedd  aatt  $$770000//hhrr  mmiinniimmuumm  ooff  66  hhoouurrss..  RReemmoovvee  ssppooiillss  ooffff  

ssiittee::  $$1100,,335500..0000  ((ooppttiioonnaall))..  

bb..  GGrriiffffiinn  DDeewwaatteerriinngg::  AAuuggeerr  ffoouurr  ((44))  hhoolleess  ffoorr  ffoooottbbaallll  ffiieelldd  lliigghhtt  bbaasseess  aatt  

$$44440000..0000//ddaayy..    MMoobb  &&  DDeemmoobb  aatt  $$44440000..0000  EEAA..  DDrriilllliinngg  aaddddiittiivvee  iiff  

rreeqquuiirreedd  aatt  $$114400..0000//bbaagg..  FFuurrnniisshh  44  EEAA  44XX2200  AAlluummiinnuumm  SSlleeeevveess  

$$55,,335511..0000..    
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    MMOOTTIIOONN  ##33::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    

          aapppprroovveess  NNuummbbeerr  ((1166  bb..))  GGrriiffffiinn  DDeewwaatteerriinngg::    

          AAuuggeerr  ffoouurr  ((44))  hhoolleess  ffoorr  ffoooottbbaallll  ffiieelldd  lliigghhtt  bbaasseess    

          aatt  $$44440000..0000//ddaayy..    MMoobb  &&  DDeemmoobb  aatt  $$44440000..0000    

          eeaacchh..  DDrriilllliinngg  aaddddiittiivvee  iiff  rreeqquuiirreedd  aatt  $$114400..0000//bbaagg..    

          FFuurrnniisshh  44  EEAA  44XX2200  AAlluummiinnuumm  SSlleeeevveess  iinn  tthhee    

          aammoouunntt  ooff  $$55,,335511..0000  

          NNaazzaarrcchhyykk,,  KKoonniinngg  ––  UUnnaanniimmoouuss  

  

VI. OSWEGATCHIE SCHOOL 

 

  MOTION #4:  That the Waterford School Building Committee  

     approves the purchase of two (2) panic bars to be 

     used on the Playground gates at the   

     Oswegatchie School  Playground, the total is  

     not to exceed $4,000.00. 

     Nazarchyk, Alfultis – Unanimous 

 

Mr. Dembek asked when the Oswegatchie School Project would be closed.  Mr. Kotait 

said that several zero bills have already been received and there are a few more coming.  

When all have been received, Rudie Beers, Director of Finance, will make sure that there 

are no outstanding issues and should be able to close the project. 

 

VII. GREAT NECK SCHOOL 

 

Mr. Dembek asked about the swale at Great Neck School that had standing water in it. 

Mr. Wagner stated that the plants that are planted there should be taking care of the 

water. 

 

The as-builts were given to the Town Attorney and the Title Insurance was filed today.  

 

VIII. WATERFORD HIGH SCHOOL 

 Architect’s Report Waterford High School: Jeter, Cook & Jepson 

 

Mr. Ayles reported that he has had a conversation with the Code Blue Sales people 

regarding the Emergency Call Stations that were discussed previously.  Options on what 

they can do for us, regarding possibly providing some of the software at no cost, are 

being discussed.  Code Blue Sales people will be coming to one of our next meetings to 

speak to us about those options. 

 

Mr. Ayles also reported that they had a meeting with Ed Crane, Director of Information 

Technology, and walked through the drawings with him.  In two weeks, they will start 

having weekly technology meetings. They will be getting more people involved to 

finalize the plan.  The kickoff meeting will be held the last week in October. 
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MMrr..  AAyylleess  ssaaiidd  tthhaatt  tthheeyy  wwiillll  bbee  ggooiinngg  ttoo  vviissiitt  tthhee  MMaarriinnee  SScciieennccee  MMaaggnneett  HHiigghh  SScchhooooll  iinn  

GGrroottoonn  ttoo  llooookk  aatt  tthheeiirr  uussee  ooff  tteecchhnnoollooggyy  ffuurrnniittuurree  aanndd  hhooww  tthheeyy  aarree  uuttiilliizziinngg  tthheeiirr  ssppaaccee..  

  

Construction Manager’s Report Waterford High School: O&G 

 

Mr. Kotait reported on Sitework: Geothermal wells are progressing well; they have 130 

wells done now.  They will be putting the binder on the track next week.  New Building 

Addition: Structural steel is ongoing in Part G, the concrete slabs will be poured in 

November, Masonry walls are still ongoing, Steel Fire Proofing was started in Part F, 

MEP rough in parts F & G in the walls has started.  Renovation Phase 1: Pool, 

Fieldhouse, and Locker Rooms:  The Fieldhouse is substantially complete and turned 

over to school use on September 26
th

.  There was a punch list for the Locker Rooms done 

on October 14
th

; there will be a walk-through with the Building Official tomorrow. The 

pool tile work was completed on October 10, 2011, and cleaning inside the pool and 

repairs are currently being done. Filling of the pool has started.  Everything is going well. 

 

Mr. Kotait showed a video that was taken by Mr. Wilensky of the Cat Walk at the High 

School Auditorium.  Mr. Wilensky took the video to show the hazardous conditions on 

that Cat Walk. The ductwork blocks the view from the Cat Walk to certain parts of the 

stage, and the techs must reach over the various obstacles in order to operate various 

lighting and to change the colors and the gels.  Mr. Wilensky would like a proposal to 

conduct a study to be done so that the hazards can be addressed while there is still time to 

do something to correct those issues. The area is not due to be renovated as yet.  Mr. 

Ayles will speak with the Structural Engineer regarding those issues and get a proposal 

outlining the costs to study and resolve those issues. 

 

IX. OLD BUSINESS 

11..  AApppprroovvaall  ooff  MMiinnuutteess::    SSeepptteemmbbeerr  2200,,  22001111  

  

    MMOOTTIIOONN  ##55::    TThhaatt  tthhee  WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    

          aapppprroovveess  tthhee  MMiinnuutteess  ooff  tthhee  SSeepptteemmbbeerr  2200,,  22001111    

          RReegguullaarr  MMeeeettiinngg..  

          KKoonniinngg,,  NNaazzaarrcchhyykk  ––  55  ––  00  ––  22  

  
          IInn  FFaavvoorr::  AAllffuullttiiss,,  DDeemmbbeekk,,  KKoonniinngg,,  NNaazzaarrcchhyykk,,  WWiilleennsskkyy  

          OOppppoosseedd::  00  

          AAbbssttaaiinneedd::    BBrruullee,,  NNoorrttoonn  

  

X. NEW BUSINESS 

 

There was no new business 

 

 



 

 

 

WWaatteerrffoorrdd  SScchhooooll  BBuuiillddiinngg  CCoommmmiitttteeee    OOccttoobbeerr  1188,,  22001111    PPaaggee  77  

  

 

XI. BILL LIST—SEE ATTACHED 

 

  MOTION #6:  That the Waterford School Building Committee  

     adds four bills to this Bill List for work done on  

     the Waterford High School: Electrical   

     Wholesalers, Invoice #5021320960 amount  

     $12.93; Electrical Wholesalers, Invoice   

     #5021317557 amount $68.51; Park Roway,  

     Invoice #29569 amount $252.80, and Major  

     Electric, Invoice #52422132 amount $936.00. 

     Dembek, Alfultis – Unanimous 

 

  MOTION #7:  That the Waterford School Building Committee  

     approves the Bill List as amended. 

     Alfultis, Nazarchyk – Unanimous 

 

XII. ADJOURNMENT 

 

  MOTION #8:  That the Waterford School Building Committee  

     adjourns the Regular meeting at 7:30 p.m. 

     Koning, Alfultis – Unanimous 

 

 

 

 

 

 

Respectfully Submitted 

 

Terri Young 

Recording Secretary 

 

 
  

  

  

            

            

  

  

 



  

  

  

BILL LIST – OCTOBER 18, 2011 

 

 
Project  School Stage Vendor Description Invoice# Amount 

#152- 

n/a QH n/a CDH Energy 

Corp 

Revise 

LEED 

model 

481-3 $5,000.00  

n/a QH n/a Dicin 

Electric 

Electrical FINAL $1,362.00  

n/a OSW n/a Greenwood 

Ind.  

Roofing & 

flashing 

Fifteen $8,539.00  

n/a GN n/a Walch & 

Company 

Blinds 44205 $5,800.00  

n/a GN n/a Green 

Building 

Cert 

Leed Cert 1000018896 $1,200.00  

n/a GN n/a Greenwood 

Ind.  

Membrane 

Roof 

12 $68,972.66  

n/a GN n/a The 

MacKenzie 

Co. 

Painting 9 $5,721.30  

n/a GN n/a Deedy 

Construction 

Sidewalk 

extension 

6-Oct-11 $1,200.00  

n/a WHS n/a New 

England 

Facility 

Volleyball 

sleeves 

1007 $985.00  

n/a WHS n/a CLS Electrical 

supplies 

S101466945 $13.75  

n/a WHS n/a Sign A 

Rama 

Signage 14090 $1,661.96  

n/a WHS n/a Electrical 

Wholesalers 

Electrical 

supplies 

S021280477 $79.47  

n/a WHS n/a Electrical 

Wholesalers 

Electrical 

supplies 

S021286440 $306.08  

n/a WHS n/a Electrical 

Wholesalers 

Electrical 

supplies 

S021292177 $356.53  

n/a WHS n/a O&G  CM 

services 

9 $145,679.00  

n/a WHS n/a CJ Fucci Sitework 8 $844,597.50  



n/a WHS n/a Conn 

Acoustics, 

Inc. 

Drywall & 

Acoustical 

4 $71,178.09  

n/a WHS n/a HHS 

Mechanical 

Fire 

Protection, 

Plumbing 

7 $279,390.14  

n/a WHS n/a Shepard 

Steel & Co. 

Structural 

metal 

framing 

7 $175,750.00  

n/a WHS n/a Ducci 

Electrical 

Electrical 5 $258,193.95  

n/a WHS n/a Joe Capasso 

Mason 

Masonry 3 $109,081.18  

n/a WHS n/a Manafort 

Brothers 

Concrete 4 $180,496.82  

n/a WHS n/a Professional 

Painting 

Painting 3 $32,171.75  

n/a WHS n/a M. Frank 

Higgins 

Flooring 3 $217,552.85  

n/a WHS n/a A Secondino General 

Trades 

3 $741,546.84  

n/a WHS n/a A Royal 

Flush 

Portable 

toilets 

C-401760 $249.00  

n/a WHS n/a William B. 

Meyer 

Moving 

services 

COM-812-

1/2 

$600.00  

n/a WHS n/a A Royal 

Flush 

Portable 

toilets 

C-400013 $286.00  

n/a WHS n/a JCJ Professional 

services 

36 $69,624.57  

n/a WHS n/a Cynthia M. 

Kaplan 

Professional 

services 

82011.84 $800.00  

n/a WHS n/a Eagle 

Leasing 

Storage R1371759 $225.00  

n/a WHS n/a Waterford 

Board of Ed 

Cust/maint 19-Sep-11 $880.44  

n/a WHS n/a Van Zelm Professional 

Services 

35999 $3,371.64  

n/a WHS n/a Eagle 

Leasing 

Storage R1371353 $140.00  

n/a WHS n/a A Royal 

Flush 

Portable 

toilets 

C-400434 $1,287.00  

n/a WHS n/a Waterford 

Board of Ed 

Cust/maint 12-Oct-11 $257.24  

n/a WHS N/A Electrical 

Wholesalers 

Electrical S021320960 $12.93  



n/a WHS n/a Electrical 

Wholesalers 

Electrical S021317557 $68.51  

n/a WHS n/a Park Roway Fitting 29569 $252.80  

n/a WHS n/a Major 

Electric Fixture 

S2422132 $936.00  

 

 


